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The New LMS Project Team is pleased to share an update on the preparatory work underway for the 

transition to our new Learning Management System (LMS). Our primary focus is currently on the 

critical foundational steps that will ensure a smooth rollout: 

• Partnership & Configuration: We are actively liaising with D2L Brightspace to align on 

configuration, implementation timelines and technical requirements. 

• Team Readiness: Initial training for key support and technical teams have commenced, 

equipping them to assist with the technical and pedagogical aspects of the system. 

• Needs Analysis: Liaison with faculties regarding content preparation for use in new LMS. 

• Technical Integration & Quality Assurance: Significant effort is being dedicated to integration 

and testing with our existing institutional systems to ensure seamless operation. 

• Data Migration Strategy: We are exploring the processes for the migration of data from our 

current system to Brightspace. 

Looking Ahead 

This preparatory work is in anticipation of the first pilot phase, which is scheduled to begin in the 

Second Semester of 2026. 

1. No action from stakeholders required yet! 

We want to assure our lecturers and students that no action or involvement is required from you at 

this stage. Our current activities are internal to the project and technical support teams. We will 

provide ample notice and detailed information, well in advance, if any participation or action is 

required. 

We appreciate your continued interest and will provide further progress updates as we move closer 

to the pilot phase. 

 


